
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Arkansas

uu   FORMERLY USED DEFENSE SITES - CPS ROBINSON/PIKE / AR69799F604600

An EE/CA is planned for FY2000 to assess risk and 
recommend remedial action at OE sites.

Progress Planned for FY99-FY00

Tulsa District initiated investigation of PRP/OE.

Progress in FY98

Investigation

Interim Actions

$33 $0 $430 $1,630Sites with Response Complete 0

FY99-2021** $13,377

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

1

1 0

0

3

$0 $0 $0 $0

$29 $0 $01

1

$0

$112 $86 $0 $0

$0 $0 $0 $0

Total $174 $86 $430 $1,630

FY01 $1,145

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $250

FY03 $1,200

FY02 $940

FY05 $200

uu   FORMERLY USED DEFENSE SITES - STUTTGART AF / AR69799F605100

No action is planned in the near future to recover materials 
reportedly buried at the site, due to technological limitations 
for locating buried glass vials in a 16-acre area.  The 
landowner has been informed and is avoiding use of the 
affected area.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY99-2021** $4,122

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$2 $0 $02

1

$0

$8 $0 $0 $110

$0 $0 $0 $0

Total $23 $0 $0 $110

FY01 $250

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $425

FY03 $350

FY02 $375

FY05 $650

 California

uu   ARMY - EAST FORT BAKER / CA921402005500

Initiate & execute workplan/EECA for removal action & 
ex-SI sites.  Initiate & execute workplan for Petroleum Site 
Plan.  Award contract for cleanup numbers.  Perform storm 
drain cleanout.  

Progress Planned for FY99-FY00

SI completed.  NRC survey completed.  FDS removal 
completed.  AST Survey & Removal completed.  
Investigation of the former med complex area (re:  Bay Area 
Discovery Museum).  Investigations of previously 
unidentified areas of concern.

Progress in FY98

Investigation

Interim Actions

$483 $0 $300 $970Sites with Response Complete 2

FY99-2002** $3,677

5

0

Design

RA-C

RA-O (LTO)

LTM

2 08

1(1) 0(0)

1

1 0

0

8

$0 $0 $0 $0

$248 $0 $1023

0

$157

$1,570 $0 $48 $2,100

$0 $0 $0 $0

Total $2,301 $0 $450 $3,227

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 7

0Not Required

10Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   ARMY - FORT HUNTER LIGGETT / CA921042043600

FTHE-01 - RI/FS,LTM,IRA
FTHE-02 - RI/FS
FTHE-16 - RI/FS
FTHE-28 - RI/FS & LTM

Progress Planned for FY99-FY00

FTHE-01 - IRA & LTM
FTHE-03 - RI/FS
FTHE-16 - IRA
FTHE-20 - LTM
FTHE-28 - RI/FS & LTM

Progress in FY98

Investigation

Interim Actions

$2,866 $340 $335 $160Sites with Response Complete 26

FY99-2025** $23,855

2

0

Design

RA-C

RA-O (LTO)

LTM

26 08

6(11) 1(1)

1

9 0

1

3

$2,006 $1,447 $745 $420

$2,695 $0 $01

1

$0

$7,233 $0 $0 $0

$147 $147 $420 $420

Total $14,947 $1,934 $1,500 $1,000

FY01 $1,015

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 2

Not Evaluated 0

0Not Required

34Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,072

FY03 $1,574

FY02 $1,240

FY05 $1,012

B-1-25*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   ARMY - FORT IRWIN / CA921402044600

Cap FTIR-02, 04.  Fence FTIR-06. Soil and plant tissue tests 
at FTIR-38, 40.  Perform GW sampling at FTIR-11.  
Complete No Future Action Remedial Action plan for all 
sites that need NFA.

Progress Planned for FY99-FY00

RI/FS for multiple sites were finalized reducing the number 
of open sites to seven.

Progress in FY98

Investigation

Interim Actions

$15,016 $792 $65 $0Sites with Response Complete 34

FY99-2030** $4,216

2

0

Design

RA-C

RA-O (LTO)

LTM

39 04

5(5) 0(0)

1

5 0

2

3

$165 $3 $425 $0

$617 $200 $40

REG 

TECH1

0

$0

$1,184 $0 $1,450 $380

$87 $12 $20 $20

Total $17,069 $1,007 $2,000 $500

FY01 $122

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 5

Not Evaluated 0

0Not Required

43Total Number of Sites

0 0 2 $0 $0 $0 $100 FY04 $112

FY03 $104

FY02 $124

FY05 $49

uu   ARMY - HAMILTON ARMY AIR FIELD / CA921402303800

Refer to page A-92.

Progress Planned for FY99-FY00

Refer to page A-92.

Progress in FY98

Investigation

Interim Actions

$5,365 $0 $0 $0Sites with Response Complete 0 REG 

FY99-2004** $5,668

0

0

Design

RA-C

RA-O (LTO)

LTM

1 021

4(5) 12(12)

1

0 1

0

1

$912 $0 $0 $0

$383 $0 $0

TECH

TECH

REG 

1

0

$0

$13,040 $2,594 $3,277 $1,422

$0 $0 $43 $40

Total $19,700 $2,594 $3,320 $1,462

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 7

Low 14

Not Evaluated 0

0Not Required

22Total Number of Sites

RAB BRAC 1988

0 0 1 $0 $0 $0 $0 FY04 $50

FY03 $50

FY02 $642

FY05 $144

uu   ARMY - LOMPOC BRANCH DISCIPLINARY BARRACKS / CA921402101200

Complete Army Landfill SI, Farm Fuel Area SI, and Grease 
Racks/Wash Rack SI.  Award of Army Landfill RI/FS.  No 
further action decisions where appropriate.  Transfer of 
property to BoP.

Progress Planned for FY99-FY00

Continued Army Landfill SI, Farm Fuel Area SI, Grease 
Racks/Wash Rack SI.  Completed Trapp Skeet SI, Borrow 
pit SI, PX Fuel Tank.

Progress in FY98

Investigation

Interim Actions

$995 $250 $1,200 $0Sites with Response Complete 5

FY99-2001** $4,240

1

0

Design

RA-C

RA-O (LTO)

LTM

5 07

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$224 $107 $454

0

$165

$1,934 $843 $1,130 $200

$0 $0 $0 $12

Total $3,153 $1,200 $2,375 $377

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 6

0Not Required

12Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $40

FY03 $40

FY02 $40

FY05 $40

uu   ARMY - LOS ALAMITOS ARMED FORCES RES. CTR. / CA921180625000

RAOPs for 5 P&T IRAs planned. IRAs for two sites will 
start in FY99. RI Phase 2 work should be complete by FY00.
 RD/RA work will be planned as funding permits.

Progress Planned for FY99-FY00

Started RI Phase 2 work to be completed in FY99. Three 
IRA's have been operational or began in FY98.  Began the 
RD for landfill (site 002).  Most RI Phase 1 work has been 
completed and was submitted to the state regulators.

Progress in FY98

Investigation

Interim Actions

$5,459 $585 $0 $0Sites with Response Complete 0 FUND

FY99-2011** $43,656

1

0

Design

RA-C

RA-O (LTO)

LTM

0 07

1(4) 5(8)

0

0 0

0

6

$2,092 $552 $0 $0

$704 $704 $546

FUND

REG 

TECH

5

0

$0

$740 $0 $0 $148

$801 $245 $251 $251

Total $10,747 $2,712 $1,577 $1,352

FY01 $1,218

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 1

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

RAB

0 0 3 $951 $626 $780 $953 FY04 $1,296

FY03 $1,415

FY02 $1,861

FY05 $1,325

B-1-26*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   ARMY - OAKLAND ARMY BASE / CA921352066100

Refer to page A-149.

Progress Planned for FY99-FY00

Refer to page A-149.

Progress in FY98

Investigation

Interim Actions

$1,220 $0 $0 $0Sites with Response Complete 2

FY99-2005** $3,524

0

0

Design

RA-C

RA-O (LTO)

LTM

2 06

0(0) 0(0)

0

1 0

0

6

$0 $0 $0 $0

$283 $283 $06

0

$0

$12,020 $10,000 $0 $0

$94 $0 $0 $0

Total $13,617 $10,283 $0 $0

FY01 $3,088

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 4

0Not Required

8Total Number of Sites

RAB BRAC 1995

0 0 3 $0 $0 $0 $0 FY04 $44

FY03 $44

FY02 $44

FY05 $44

uu   ARMY - PARKS RESERVE FORCES TRAINING AREA / CA921042213000

PRFTA-01 - RI/FS activities continued both years

PRFTA-02 - RI/FS in 1999 IRA in 2000                                   
                                                                                                     
                        

Progress Planned for FY99-FY00

PRFTA-01 - RI/FS activities 

PRFTA-02 - RI/FS activities 
                                                                                                     
                                                                                      

Progress in FY98

Investigation

Interim Actions

$70 $70 $150 $65Sites with Response Complete 2

FY99-2014** $17,733

0

0

Design

RA-C

RA-O (LTO)

LTM

2 04

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $10

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $70 $70 $150 $75

FY01 $76

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 3

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $375

FY03 $209

FY02 $154

FY05 $493

uu   ARMY - PRESIDIO OF MONTEREY / CA921372060600

For FY99 POM-02 NHPA/NAGPRA issued.  Finalize MOU 
with ACHP&SHPO. Complete EA public comment. Field 
activities 3Q99  POM-05 LTM/repair. For FY00 continue 
POM-05 repairs/LTM/outreach.

Progress Planned for FY99-FY00

Prepared FOST and transferred child-care center.  
Contracted operation of 3 water conveyance systems 
(drinking, sewage, storm). Completed El Nino-induced 
landfill repairs.  Bld. 234 SI confirmed NFA. Bld. 262 SI 
indicated soil RA necessary.

Progress in FY98

Investigation

Interim Actions

$42 $25 $196 $0Sites with Response Complete 11

FY99-2000** $1,479

0

0

Design

RA-C

RA-O (LTO)

LTM

11 02

0(0) 0(0)

2

6 0

1

2

$13 $0 $0 $0

$481 $0 $0

REG 

REG 

2

0

$0

$2,518 $248 $100 $320

$0 $0 $0 $14

Total $3,154 $273 $296 $334

FY01 $258

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 1

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 0 $100 $0 $0 $0 FY04 $15

FY03 $15

FY02 $238

FY05 $15

uu   ARMY - PRESIDIO OF MONTEREY (FORT ORD ANN) / CA921372067600

Refer to page A-164.

Progress Planned for FY99-FY00

Refer to page A-164.

Progress in FY98

Investigation

Interim Actions

$37,434 $309 $0 $0Sites with Response Complete 36 TECH

FY99-2033** $86,526

1

0

Design

RA-C

RA-O (LTO)

LTM

46 00

0(0) 0(0)

25

22 2

10

2

$0 $0 $0 $0

$10,659 $0 $0

FUND

TECH

FUND

0

0

$0

$117,455 $0 $0 $0

$1,512 $614 $1,500 $1,500

Total $168,187 $2,050 $3,900 $3,000

FY01 $3,000

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 0

Low 0

Not Evaluated 0

2Not Required

46Total Number of Sites

RAB BRAC 1991 NPL

0 3 0 $1,127 $1,127 $2,400 $1,500 FY04 $3,000

FY03 $3,000

FY02 $3,000

FY05 $3,000

B-1-27*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   ARMY - PRESIDIO OF SAN FRANCISCO / CA921402079100

Refer to page A-165.

Progress Planned for FY99-FY00

Refer to page A-165.

Progress in FY98

Investigation

Interim Actions

$16,082 $0 $0 $0Sites with Response Complete 13

FY99-2009** $20,854

2

1

Design

RA-C

RA-O (LTO)

LTM

59 00

4(9) 0(0)

15

9 8

17

35

$0 $0 $0 $0

$33 $0 $26431

9

$8

$62,956 $602 $1,102 $407

$187 $187 $881 $1,287

Total $79,336 $867 $2,352 $1,782

FY01 $634

-Relative Risk 
Category

High

Sites in 
Progress

23

Medium 6

Low 10

Not Evaluated 4

3Not Required

59Total Number of Sites

RAB BRAC 1988

0 4 19 $78 $78 $105 $80 FY04 $2,234

FY03 $1,773

FY02 $1,477

FY05 $2,323

uu   ARMY - RIO VISTA RES TRNG AREA / CA921406GB8500

Develop & execute workplan/EECAs for removal action & 
further investigation sites.  Complete petroleum sites.  
Perform storm drain cleanout.  Perform eco-risk assessment.
 

Progress Planned for FY99-FY00

SI completed.  Supplemental SI for burn pit 
initiated/executed.  PCS removal/closure initiated at 
pipeline/transformer sites.  Buried container removal 
completed.  Water supply well initial investigation.

Progress in FY98

Investigation

Interim Actions

$967 $100 $10 $490Sites with Response Complete 2 REG

FY99-2001** $2,150

0

0

Design

RA-C

RA-O (LTO)

LTM

2 08

0(0) 0(0)

1

2 0

0

8

$0 $0 $0 $0

$55 $40 $5

REG

8

0

$100

$583 $283 $0 $1,160

$0 $0 $0 $0

Total $1,605 $423 $15 $1,750

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 7

0Not Required

10Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $385

FY02 $0

FY05 $0

uu   ARMY - RIVERBANK ARMY AMMO PLANT / CA921382075900

Refer to page A-174.

Progress Planned for FY99-FY00

Refer to page A-174.

Progress in FY98

Investigation

Interim Actions

$5,803 $0 $0 $0Sites with Response Complete 9 TECH

FY99-2015** $45,740

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

2(2) 0(0)

3

3 0

3

0

$5,154 $0 $0 $0

$3,111 $448 $0

TECH

TECH

FUND

0

0

$0

$18,700 $0 $0 $0

$153 $18 $18 $355

Total $41,086 $1,950 $1,718 $2,094

FY01 $2,125

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

11Total Number of Sites

NPL

0 2 0 $8,165 $1,484 $1,700 $1,739 FY04 $2,245

FY03 $2,196

FY02 $2,162

FY05 $2,292

uu   ARMY - SACRAMENTO AD / CA921382078000

Refer to page A-178.

Progress Planned for FY99-FY00

Refer to page A-178.

Progress in FY98

Investigation

Interim Actions

$18,844 $0 $0 $0Sites with Response Complete 14

FY99-2001** $9,038

0

0

Design

RA-C

RA-O (LTO)

LTM

16 00

2(4) 0(0)

11

10 1

1

0

$0 $0 $0 $0

$520 $0 $00

0

$0

$36,617 $0 $0 $0

$370 $370 $239 $239

Total $56,888 $907 $1,240 $840

FY01 $1,373

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

16Total Number of Sites

RAB BRAC 1991 NPL

0 2 0 $537 $537 $1,001 $601 FY04 $239

FY03 $372

FY02 $1,151

FY05 $239

B-1-28*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   ARMY - SIERRA ARMY DEPOT / CA921382084300

Refer to page A-186.

Progress Planned for FY99-FY00

Refer to page A-186.

Progress in FY98

Investigation

Interim Actions

$24,160 $1,160 $101 $276Sites with Response Complete 29 REG 

FY99-2035** $29,975

3

0

Design

RA-C

RA-O (LTO)

LTM

37 08

0(0) 0(0)

5

3 3

2

7

$1,525 $1,024 $0 $0

$816 $150 $207

TECH

FUND

REG 

3

2

$1,027

$5,520 $2,021 $747 $2,658

$1,627 $661 $470 $531

Total $33,648 $5,016 $1,525 $4,855

FY01 $6,936

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 2

Low 7

Not Evaluated 0

1Not Required

45Total Number of Sites

RAB BRAC 1995

0 2 2 $0 $0 $0 $363 FY04 $989

FY03 $966

FY02 $952

FY05 $610

uu   ARMY - USARC SAN JOSE (AMSA 12) / CA921046GB5200

With end of FY98 money a historical data survey will be 
conducted for this site to determine if further study is 
necessary (POC is YiHwa Kim).                                               
                                                            

Progress Planned for FY99-FY00

This site was scored for RRSE at end of FY98.                        
                                                                                                     
                                                                              

Progress in FY98

Investigation

Interim Actions

$14 $14 $10 $10Sites with Response Complete 7 FUND

FY99-2011** $2,352

0

0

Design

RA-C

RA-O (LTO)

LTM

7 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $14 $14 $10 $10

FY01 $10

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $11

FY03 $0

FY02 $0

FY05 $11

uu   NAVY - ALAMEDA NAVAL AIR STATION / CA917002323600

Refer to page A-8.

Progress Planned for FY99-FY00

Refer to page A-8.

Progress in FY98

Investigation

Interim Actions

$68,143 $11,480 $1,656 $123Sites with Response Complete 1

FY99-2013** $117,111

0

0

Design

RA-C

RA-O (LTO)

LTM

1 030

12(16) 6(28)

0

1 2

0

24

$14,184 $3,154 $2,791 $2,730

$64 $0 $25425

31

$5,900

$524 $0 $0 $13,168

$0 $0 $0 $122

Total $82,915 $14,634 $4,701 $22,043

FY01 $25,963

-Relative Risk 
Category

High

Sites in 
Progress

15

Medium 10

Low 5

Not Evaluated 0

0Not Required

31Total Number of Sites

BRAC 1993

0 0 22 $0 $0 $0 $0 FY04 $7,628

FY03 $5,317

FY02 $2,546

FY05 $3,119

uu   NAVY - ALAMEDA NSC ANNEX / CA917002755600

The BCT set priorities to complete the PP and RAP/ROD 
before 12/98. We are scheduled to award RD for all IR sites 
in FY99. We are coordinating Navy schedule with the 
developer and the city to meet development schedule. The 
RA is target for FY00.

Progress Planned for FY99-FY00

The ERA site 8 was completed in 8/98 recommended for NF
Evaluation. An IRA Sump/Soil removal completed in 3/98. 
Other documents completed are GW Fate/Transport, GWM 
Summary Report, Draft Final FS, and Draft Final RAP/ROD
for NA sites.

Progress in FY98

Investigation

Interim Actions

$7,378 $677 $337 $0Sites with Response Complete 0

FY99-2007** $13,862

0

0

Design

RA-C

RA-O (LTO)

LTM

0 08

2(6) 1(1)

0

0 0

0

4

$324 $4 $324 $0

$200 $0 $8884

6

$0

$38 $0 $0 $5,541

$0 $0 $49 $69

Total $7,940 $681 $1,598 $5,610

FY01 $3,667

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 0

Not Evaluated 1

0Not Required

8Total Number of Sites

BRAC 1995

0 0 3 $0 $0 $0 $0 FY04 $477

FY03 $534

FY02 $245

FY05 $370

B-1-29*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - BARSTOW MARINE CORPS LOGISTICS BASE / CA917302426100

Refer to page A-21.

Progress Planned for FY99-FY00

Refer to page A-21.

Progress in FY98

Investigation

Interim Actions

$46,070 $416 $1,769 $2,589Sites with Response Complete 29

FY99-2029** $63,741

3

0

Design

RA-C

RA-O (LTO)

LTM

33 09

8(10) 1(1)

2

1 5

0

5

$20,879 $0 $0 $0

$2,128 $187 $03

6

$950

$7,090 $4,756 $5,724 $11,505

$0 $0 $0 $31

Total $77,182 $6,374 $8,459 $16,162

FY01 $778

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 1

Low 3

Not Evaluated 0

3Not Required

42Total Number of Sites

NPL

1 2 3 $1,015 $1,015 $966 $1,087 FY04 $1,102

FY03 $1,111

FY02 $11,752

FY05 $1,161

uu   NAVY - BRIDGEPORT CA MWTC / CA917302756100

Complete FS/PP and Postclosure Maintenance Plan for 
Pickel Meadow Landfill. Implement cleanup at IR site 4, 
Small Fuel Spill. Perform removal action at site 9, Tent Area.
Complete assessment report for UST 7007. Implement LTM 
at 3 IR sites and 1 US

Progress Planned for FY99-FY00

Completed Phase 2 of the Extended Site Inspection and 
prepared the Draft ESI Report which was submitted to 
agencies for review on 7/16/96. Completed Final UST 
Assessment Report which proposed closure of UST 6000 
and interim closure of UST 1021.

Progress in FY98

Investigation

Interim Actions

$4,580 $0 $0 $0Sites with Response Complete 9

FY99-2007** $4,185

1

0

Design

RA-C

RA-O (LTO)

LTM

15 03

5(5) 0(0)

1

3 1

4

5

$3,624 $0 $0 $0

$35 $0 $04

2

$61

$3,490 $1,191 $644 $551

$77 $77 $124 $8

Total $11,806 $1,268 $798 $653

FY01 $192

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 6

Low 0

Not Evaluated 0

0Not Required

18Total Number of Sites

0 0 1 $0 $0 $30 $33 FY04 $23

FY03 $183

FY02 $186

FY05 $23

uu   NAVY - CAMP PENDLETON MARINE CORPS BASE / CA917302353300

Refer to page A-29.

Progress Planned for FY99-FY00

Refer to page A-29.

Progress in FY98

Investigation

Interim Actions

$48,349 $2,140 $2,181 $11,284Sites with Response Complete 80

FY99-2016** $105,962

9

0

Design

RA-C

RA-O (LTO)

LTM

93 6048

9(13) 4(4)

3

3 19

9

98

$24,805 $1,429 $3,859 $886

$562 $84 $41228

19

$1,407

$20,126 $4,604 $4,970 $9,727

$2,588 $2,530 $338 $196

Total $96,882 $10,787 $11,778 $23,500

FY01 $8,132

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 7

Low 68

Not Evaluated 26

1Not Required

201Total Number of Sites

NPL

0 1 22 $452 $0 $18 $0 FY04 $482

FY03 $482

FY02 $15,128

FY05 $385

uu   NAVY - CENTERVILLE BEACH CA NF / CA917002438300

Confirmation sampling results from Sites 1, 4, 6, and USTs 
5/6 will be analyzed to determine if NFA is warranted.  A 
RAP/ROD will be developed to close those sites.  
Monitoring at other UST sites will be initiated to demostrate 
that NFA is warranted.

Progress Planned for FY99-FY00

Funding climate improved in FY98 as expected.  Cleanup 
was thus accerlerated.  A NFA Document was finalized for 
Sites 2,3, & 7.   A removal action was completed at Site 1. 
Pilot tests/removals were conducted at sites 4, 6, and USTs 
5/6.

Progress in FY98

Investigation

Interim Actions

$3,816 $3,219 $630 $742Sites with Response Complete 3

FY99-2005** $6,589

0

0

Design

RA-C

RA-O (LTO)

LTM

6 04

3(5) 2(5)

0

0 1

3

5

$1,157 $795 $0 $0

$12 $0 $435

3

$178

$177 $177 $0 $571

$0 $0 $536 $510

Total $5,453 $4,191 $1,209 $2,001

FY01 $2,077

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 0

Not Evaluated 0

3Not Required

10Total Number of Sites

0 3 0 $291 $0 $0 $0 FY04 $735

FY03 $167

FY02 $191

FY05 $0

B-1-30*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
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($000)

Completed Underway Future

Phase
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Cost
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($000)

FY98 
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($000)
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 California

uu   NAVY - CHINA LAKE CA NAWCWPNSDIV / CA917002315200

Removal actions are planned at sites 1 and 47 before the 
RI/FS is completed.  Waste Disposal for site 49 planned.  
Site 6 Trange removal action planned. Basewide GIS 
implementation planned. Removal design for sites 56 and 62
planned.  RI/FS continues

Progress Planned for FY99-FY00

Initial RI/FS steps started at 5 sites.  This will lay the 
groundwork for additional removal actions.  Negotiation of 
Site 6 T range disposal area removal action with state of CA 
in progress.  Negotiation with state of NFA for 50 sites in 
underway.

Progress in FY98

Investigation

Interim Actions

$27,850 $2,715 $205 $6,855Sites with Response Complete 55

FY99-2012** $99,278

3

0

Design

RA-C

RA-O (LTO)

LTM

58 030

11(11) 2(5)

2

5 5

4

15

$16,455 $0 $0 $1,943

$217 $0 $018

19

$779

$4,667 $0 $87 $292

$535 $285 $163 $0

Total $50,406 $3,170 $1,085 $10,113

FY01 $15,764

-Relative Risk 
Category

High

Sites in 
Progress

16

Medium 7

Low 4

Not Evaluated 1

5Not Required

88Total Number of Sites

1 5 1 $682 $170 $630 $244 FY04 $4,159

FY03 $13,694

FY02 $13,281

FY05 $5,588

uu   NAVY - CONCORD NAVAL WEAPONS STATION / CA917002452800

Refer to page A-38.

Progress Planned for FY99-FY00

Refer to page A-38.

Progress in FY98

Investigation

Interim Actions

$21,548 $862 $973 $325Sites with Response Complete 37

FY99-2011** $28,562

0

0

Design

RA-C

RA-O (LTO)

LTM

38 015

6(7) 0(0)

8

7 1

8

13

$791 $0 $831 $1,505

$465 $0 $8613

7

$315

$19,069 $208 $52 $171

$1,933 $809 $882 $1,025

Total $43,806 $1,879 $2,824 $3,341

FY01 $7,150

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 8

Not Evaluated 1

0Not Required

53Total Number of Sites

NPL

0 0 6 $0 $0 $0 $0 FY04 $1,809

FY03 $1,860

FY02 $5,158

FY05 $419

uu   NAVY - CORONADO CA NAVPHIBASE / CA917002313000

Finish ESI/EECA and issue public notice on action memo at
SITES 0001-0004.  Begin removal at UST sites.

Progress Planned for FY99-FY00

Completed site assessment and draft action memo for IR 
SITES 00001-00004 under CLEAN-2 and RAC-1.

Progress in FY98

Investigation

Interim Actions

$4,520 $2,066 $102 $739Sites with Response Complete 2

FY99-2015** $6,577

0

0

Design

RA-C

RA-O (LTO)

LTM

2 05

1(2) 3(3)

0

0 1

0

3

$566 $0 $0 $2,494

$19 $0 $04

4

$18

$765 $0 $0 $0

$0 $0 $0 $138

Total $5,870 $2,066 $102 $3,487

FY01 $365

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 1

Not Evaluated 1

0Not Required

7Total Number of Sites

0 0 4 $0 $0 $0 $98 FY04 $238

FY03 $255

FY02 $218

FY05 $238

uu   NAVY - CROWS LANDING CA AUXLNDFL / CA917002757500

Finalize FS report.  NFA RAP/ROD for sites 10, 12, 13, 16 &
18.  Complete RDs for site 17, USTs CL2, CL1, 117, and site
11.  Award IMP for USTs CL2 and 117.  Award RAs for 
sites 17 and 11, if funding is available.

Progress Planned for FY99-FY00

Completed the CAP.  Completed the Draft FS reports.  
Initiate RDs for USTs CL2, 117, and CL1.  NFA RAP for 
sites 10,12,13,16&18 near completion.  New regulatory 
personnel have impacted the program's accerlerated cleanup,
but relations are improving.

Progress in FY98

Investigation

Interim Actions

$1,406 $62 $0 $0Sites with Response Complete 3

FY99-2030** $15,186

3

0

Design

RA-C

RA-O (LTO)

LTM

8 01

2(2) 0(0)

0

1 3

0

3

$0 $0 $0 $0

$1,036 $681 $2503

1

$51

$1,222 $1,222 $3,997 $1,797

$0 $0 $0 $0

Total $3,664 $1,965 $4,247 $1,848

FY01 $2,149

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 1

Not Evaluated 0

0Not Required

9Total Number of Sites

BRAC 1995

0 0 4 $0 $0 $0 $0 FY04 $571

FY03 $689

FY02 $689

FY05 $571

B-1-31*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
Execution
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - DIXON CA NAVRADFAC-T / CA917002327800

Final SI report due 11/98.  EE/CA scheduled for FY99 to be 
followed by an action memo and ROD for these 4 sites in 
FY99-00.  Possible removal action at the automobile landfill 
in FY00.

Progress Planned for FY99-FY00

Final work plan for four sites submitted in 10/97.  SI & 
ground water monitoring completed. These sites may be 
candidates for NFA.  There was no Community Relations 
work or Restoration Advisory Board formed.

Progress in FY98

Investigation

Interim Actions

$982 $0 $867 $0Sites with Response Complete 0

FY99-2001** $3,803

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $2,072

$0 $0 $03

4

$172

$0 $0 $0 $0

$0 $0 $0 $30

Total $982 $0 $867 $2,274

FY01 $137

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 4

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $131

FY03 $133

FY02 $133

FY05 $128

uu   NAVY - EL CENTRO CA NAF / CA917002453000

Removals for sites 1,3 and 8 to be performed in FY97 swing.
 Expect to receive NFA concurrence for IRP sites 9, 12, 13, 
and 16.  Natural attenuation will be considered for IRP site 7.

Progress Planned for FY99-FY00

Removal documentation prepared for IRP sites 1, 3 and 8.  
Insitu remediation ongoing at IRP sites 14 and 1.  GW study 
in progress for 10 of the 17 sites required for closure.

Progress in FY98

Investigation

Interim Actions

$793 $158 $0 $190Sites with Response Complete 1

FY99-2014** $25,603

2

0

Design

RA-C

RA-O (LTO)

LTM

2 217

0(0) 4(4)

2

1 5

2

10

$10,235 $2,755 $0 $296

$0 $0 $011

6

$465

$2,460 $0 $1,278 $5,578

$691 $0 $66 $23

Total $14,179 $2,913 $1,351 $6,552

FY01 $170

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 1

Low 5

Not Evaluated 3

0Not Required

21Total Number of Sites

0 0 5 $0 $0 $7 $0 FY04 $4,754

FY03 $515

FY02 $1,621

FY05 $3,726

uu   NAVY - EL TORO MARINE CORPS AIR STATION / CA917302320800

Refer to page A-56.

Progress Planned for FY99-FY00

Refer to page A-56.

Progress in FY98

Investigation

Interim Actions

$37,515 $1,292 $1,328 $366Sites with Response Complete 12

FY99-2015** $67,453

7

0

Design

RA-C

RA-O (LTO)

LTM

15 010

5(9) 0(0)

0

2 5

1

7

$7,777 $849 $0 $0

$1,671 $1,107 $2,9693

5

$1,092

$1,760 $742 $33,695 $5,363

$1,674 $1,674 $1,175 $910

Total $52,476 $5,720 $39,167 $8,186

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 2

Not Evaluated 0

2Not Required

25Total Number of Sites

BRAC 1993 NPL

1 1 1 $2,079 $56 $0 $455 FY04 $1,220

FY03 $3,208

FY02 $2,200

FY05 $8,127

uu   NAVY - FALLBROOK CA NAVORDCTRPAC / CA917000039600

No actions planned.

Progress Planned for FY99-FY00

No actions taken.

Progress in FY98

Investigation

Interim Actions

$83 $0 $0 $0Sites with Response Complete 1

FY99-2012** $7,547

0

0

Design

RA-C

RA-O (LTO)

LTM

1 101

1(2) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $010

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $83 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 5

Low 3

Not Evaluated 3

0Not Required

12Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-32*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
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($000)
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($000)
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 California

uu   NAVY - HUNTERS POINT ANNEX TREASURE ISLAND NAVAL STAT / CA917002278400

Refer to page A-98.

Progress Planned for FY99-FY00

Refer to page A-98.

Progress in FY98

Investigation

Interim Actions

$91,872 $2,623 $1,431 $0Sites with Response Complete 9

FY99-2010** $251,613

29

0

Design

RA-C

RA-O (LTO)

LTM

46 024

18(45) 2(3)

11

0 12

0

47

$16,545 $663 $497 $300

$7,888 $2,321 $24918

28

$7,415

$26,279 $18,336 $8,787 $45,388

$0 $0 $127 $92

Total $142,584 $23,943 $11,091 $53,195

FY01 $64,346

-Relative Risk 
Category

High

Sites in 
Progress

24

Medium 22

Low 8

Not Evaluated 4

3Not Required

70Total Number of Sites

BRAC 1991/1995 NPL

3 0 5 $0 $0 $0 $0 FY04 $6,839

FY03 $18,309

FY02 $40,081

FY05 $334

uu   NAVY - IMPERIAL BEACH CA NAVALF / CA917002378900

No progress planned.

Progress Planned for FY99-FY00

No progress made.

Progress in FY98

Investigation

Interim Actions

$339 $0 $0 $0Sites with Response Complete 0

FY99-2012** $8,009

0

0

Design

RA-C

RA-O (LTO)

LTM

0 14

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $04

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $339 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 5

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - LEMOORE CA NAS / CA917002438100

Complete ROD for No Action sites 3,10, 15.  Complete 
ROD for No Action sites 2, 4, 6 & 7.  Complete petroleum 
cleanup plan for site 17.  Remove USTs at site 14.  Complete
interim site 5 cleanup.  Complete FS field work for sites 5 
and 14.

Progress Planned for FY99-FY00

Completed characterization of site 17.  Completed 4 quarters
of post closure monitoring for site 1 landfill.  Began interim 
remove action for site 5. Completed draft RI for site 4.

Progress in FY98

Investigation

Interim Actions

$8,970 $0 $577 $130Sites with Response Complete 8

FY99-2004** $6,350

0

0

Design

RA-C

RA-O (LTO)

LTM

10 09

2(5) 1(1)

2

1 3

0

1

$1,200 $227 $39 $373

$214 $0 $443

5

$79

$5,195 $247 $31 $712

$0 $0 $59 $131

Total $15,677 $572 $750 $1,633

FY01 $734

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 2

Low 4

Not Evaluated 0

1Not Required

19Total Number of Sites

0 1 4 $98 $98 $0 $208 FY04 $212

FY03 $749

FY02 $1,507

FY05 $211

uu   NAVY - LONG BEACH CA NS / CA917002727200

Refer to page A-115.

Progress Planned for FY99-FY00

Refer to page A-115.

Progress in FY98

Investigation

Interim Actions

$26,956 $2,082 $352 $0Sites with Response Complete 0

FY99-2009** $7,876

0

1

Design

RA-C

RA-O (LTO)

LTM

0 08

3(3) 0(0)

0

1 1

5

5

$4,333 $0 $2,806 $983

$0 $0 $3523

1

$0

$2,383 $654 $0 $1,692

$373 $373 $354 $318

Total $34,045 $3,109 $3,864 $3,252

FY01 $382

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 1

Not Evaluated 0

4Not Required

8Total Number of Sites

BRAC 1995

0 4 0 $0 $0 $0 $259 FY04 $0

FY03 $128

FY02 $250

FY05 $0

B-1-33*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - LONG BEACH CA NSY / CA917002319000

Refer to page A-115.

Progress Planned for FY99-FY00

Refer to page A-115.

Progress in FY98

Investigation

Interim Actions

$10,237 $1,024 $470 $0Sites with Response Complete 2

FY99-2009** $5,988

0

1

Design

RA-C

RA-O (LTO)

LTM

3 06

1(2) 0(0)

0

0 0

4

4

$462 $0 $0 $0

$40 $0 $1772

0

$322

$32 $0 $0 $3,668

$1,620 $1,620 $295 $293

Total $12,391 $2,644 $942 $4,283

FY01 $466

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 2

Not Evaluated 1

0Not Required

9Total Number of Sites

BRAC 1995

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $296

FY05 $0

uu   NAVY - MARE ISLAND NAVAL SHIPYARD / CA917002477500

Refer to page A-124.

Progress Planned for FY99-FY00

Refer to page A-124.

Progress in FY98

Investigation

Interim Actions

$42,836 $6,367 $11,033 $3,775Sites with Response Complete 0

FY99-2007** $84,462

7

0

Design

RA-C

RA-O (LTO)

LTM

5 031

17(32) 8(16)

1

0 1

0

25

$5,543 $2,200 $748 $1,299

$177 $140 $75320

27

$1,500

$2,658 $0 $0 $8,370

$0 $0 $0 $46

Total $51,214 $8,707 $12,534 $15,596

FY01 $31,736

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 13

Low 10

Not Evaluated 1

0Not Required

36Total Number of Sites

BRAC 1993

0 0 17 $0 $0 $0 $606 FY04 $7,019

FY03 $5,373

FY02 $4,956

FY05 $2,357

uu   NAVY - MIRAMAR CA NAS / CA917002474000

Site 3 is expected to be determined NFA as recommended 
under the RSE Final Report. IR Site 10 SI will be conducted 
10/98 and expect site closure and NFA.

Progress Planned for FY99-FY00

Completed with No Further Action (NFA) required IR Sites 
4 and 11 thru 14 Cleanup Actions. Sites 6, 7, & 8 have been 
designated NFA without further study or cleanup required.  
A Remedail Site Evaluation for site 3 has been completed.

Progress in FY98

Investigation

Interim Actions

$2,200 $0 $0 $0Sites with Response Complete 9

FY99-2012** $6,153

0

0

Design

RA-C

RA-O (LTO)

LTM

9 52

6(7) 0(0)

0

4 0

0

3

$3,367 $0 $0 $0

$75 $0 $02

1

$0

$448 $0 $0 $0

$0 $0 $0 $0

Total $6,090 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 1

Not Evaluated 2

0Not Required

16Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - MOFFETT FIELD NAVAL AIR STATION / CA917002323800

Refer to page A-134.

Progress Planned for FY99-FY00

Refer to page A-134.

Progress in FY98

Investigation

Interim Actions

$45,244 $471 $0 $242Sites with Response Complete 10

FY99-2033** $60,434

8

0

Design

RA-C

RA-O (LTO)

LTM

29 14

11(13) 0(0)

9

3 10

0

12

$2,176 $0 $0 $0

$4,702 $1,944 $07

12

$815

$13,744 $1,731 $3,509 $5,180

$0 $0 $0 $0

Total $66,198 $4,146 $3,509 $7,077

FY01 $12,581

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 5

Low 5

Not Evaluated 0

0Not Required

34Total Number of Sites

BRAC 1995 NPL

0 0 14 $332 $0 $0 $840 FY04 $2,180

FY03 $6,281

FY02 $2,333

FY05 $3,186

B-1-34*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - NORTH ISLAND CA NAS / CA917002311800

Radiation cleanup at two sites, soil and grounwater cleanup 
at three sites.

Progress Planned for FY99-FY00

Several phases of the program have been impacted by CA 
regulatory requirements including several large removal 
actions which were delayed many months by CEQA.

Progress in FY98

Investigation

Interim Actions

$25,175 $2,967 $7,925 $2,621Sites with Response Complete 2

FY99-2012** $111,677

3

0

Design

RA-C

RA-O (LTO)

LTM

3 316

7(17) 6(7)

0

0 5

3

7

$23,699 $2,638 $690 $1,428

$100 $0 $08

11

$0

$17,666 $2,174 $0 $0

$136 $136 $0 $345

Total $68,337 $7,915 $8,615 $4,394

FY01 $15,899

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 3

Low 4

Not Evaluated 1

3Not Required

22Total Number of Sites

0 3 2 $1,561 $0 $0 $0 FY04 $1,089

FY03 $16,489

FY02 $12,098

FY05 $2,411

uu   NAVY - OAKLAND FLEET AND INDUSTRIAL SUPPLY CENTER / CA917002477600

Refer to page A-150.

Progress Planned for FY99-FY00

Refer to page A-150.

Progress in FY98

Investigation

Interim Actions

$8,305 $1,222 $139 $0Sites with Response Complete 12

FY99-2010** $9,701

0

0

Design

RA-C

RA-O (LTO)

LTM

12 016

13(21) 2(2)

0

0 0

0

7

$1,721 $224 $0 $0

$0 $0 $665

17

$684

$0 $0 $0 $3,255

$0 $0 $12 $395

Total $10,026 $1,446 $217 $4,334

FY01 $3,528

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 3

Low 1

Not Evaluated 0

0Not Required

28Total Number of Sites

BRAC 1995

0 0 4 $0 $0 $0 $0 FY04 $210

FY03 $188

FY02 $1,028

FY05 $62

uu   NAVY - POINT MUGU CA NAVAIRWPNST / CA917002727100

Phase 1 RI/FS (GW) delayed from FY97 due to budget.  
Pilot Cleanup project on IR Site 24 scheduled for FY98.  
NFA RODS for soils for several sites are scheduled. Await 
reg. concurrence on Site 5 demo to continue into 
pilot/treatability stu

Progress Planned for FY99-FY00

Site 11 emergency removal action and sites 1 & 4 IRA 
complete and awaiting final closure report.  RI continues 
toward Final.  Issues include ecological risk analysis and 
choice of ambient statistical numbers.  Site 5 demo 
(electokinetics) bench start

Progress in FY98

Investigation

Interim Actions

$10,973 $435 $1,811 $485Sites with Response Complete 10

FY99-2012** $25,508

1

0

Design

RA-C

RA-O (LTO)

LTM

10 512

5(8) 1(2)

0

1 0

0

5

$9,487 $984 $1,064 $0

$0 $0 $4178

7

$0

$2,421 $0 $0 $0

$0 $0 $0 $0

Total $22,881 $1,419 $3,292 $485

FY01 $7,040

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 7

Low 5

Not Evaluated 0

1Not Required

27Total Number of Sites

0 1 3 $0 $0 $0 $0 FY04 $1,559

FY03 $4,354

FY02 $0

FY05 $1,248

uu   NAVY - POMONA CA NIROP / CA917002309800

No further actions are planned at this activity.

Progress Planned for FY99-FY00

There are no active IR sites at this activity.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2012** $2,575

0

0

Design

RA-C

RA-O (LTO)

LTM

0 03

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-35*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - PORT HUENEME CA NCBC / CA917002332300

Sites 14  Landfill Capping scheduled  for  removal actions in 
FY 98.  Groundwater RI/FS work to continue.  Site 9 and 23 
EE/CA planned.  Additional RI at UST 000001and 00002 
planned.

Progress Planned for FY99-FY00

RI/FS for GW underway this year.  Several UST sites with 
potential for closure after RBCA demonstration is complete. 
RFA for 100 SWMUs in progress.

Progress in FY98

Investigation

Interim Actions

$25,946 $1,088 $1,804 $0Sites with Response Complete 5

FY99-2013** $23,553

2

0

Design

RA-C

RA-O (LTO)

LTM

5 121

2(4) 1(1)

0

0 1

0

4

$4,365 $4,365 $657 $0

$17 $0 $1987

6

$0

$2,565 $29 $0 $0

$0 $0 $132 $0

Total $32,893 $5,482 $2,791 $0

FY01 $8,872

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 9

Low 6

Not Evaluated 1

0Not Required

27Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $3,629

FY03 $2,037

FY02 $0

FY05 $682

uu   NAVY - RICHMOND CA NSC / CA917002756300

Resolve large UST closure.  Complete FPALDR. Complete 
UST/Pipeline characterization study.   Conduct Removal 
Actions at site 3 & 4.  Complete Phase 2 RI and EcoRisk 
Assessment.

Progress Planned for FY99-FY00

IRA at site 2 completed.  Trench extension at site 3 
completed.  Phase 2 RI work plan completed.  Contract for 
FPALDR and UST/Pipeline characterization work awarded.  
Contract for Pipeline Removal at site 4 along south of trench
awarded.

Progress in FY98

Investigation

Interim Actions

$2,035 $1,173 $673 $0Sites with Response Complete 0

FY99-2008** $17,237

2

0

Design

RA-C

RA-O (LTO)

LTM

0 04

4(14) 4(15)

1

0 0

0

3

$9,976 $1,586 $2,991 $0

$32 $0 $01

3

$788

$0 $0 $0 $1,826

$0 $0 $0 $0

Total $12,043 $2,759 $4,297 $2,614

FY01 $2,280

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 0

Not Evaluated 0

0Not Required

4Total Number of Sites

BRAC 1995

0 0 2 $0 $0 $633 $0 FY04 $889

FY03 $763

FY02 $536

FY05 $890

uu   NAVY - SAN DIEGO CA / CA917002475000

Continuing RI/FS at sites 5, 9, 10 and 23.

Progress Planned for FY99-FY00

Continuing RI/FS at sites 5, 9, 10 and 23.

Progress in FY98

Investigation

Interim Actions

$8,499 $1,625 $0 $0Sites with Response Complete 0

FY99-2011** $22,377

1

0

Design

RA-C

RA-O (LTO)

LTM

1 74

0(0) 0(0)

0

0 0

0

6

$153 $0 $0 $0

$29 $0 $08

2

$0

$5,709 $0 $0 $0

$0 $0 $0 $0

Total $14,390 $1,625 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 4

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $1,335

FY03 $2,488

FY02 $0

FY05 $1,125

uu   NAVY - SAN DIEGO CA AUXLNDFLD / CA917002753000

No progress planned.

Progress Planned for FY99-FY00

No progress made.

Progress in FY98

Investigation

Interim Actions

$9,174 $0 $0 $0Sites with Response Complete 0

FY99-2013** $12,079

0

0

Design

RA-C

RA-O (LTO)

LTM

0 144

1(2) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $014

8

$0

$287 $0 $0 $0

$0 $0 $0 $0

Total $9,461 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 9

Low 5

Not Evaluated 2

0Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $885

FY03 $141

FY02 $0

FY05 $381

B-1-36*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
Execution
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 California

uu   NAVY - SAN DIEGO CA FASWTC PAC / CA917002429000

After Site Assessments are complete, decisions for 
cleanup/remediation will be made.

Progress Planned for FY99-FY00

USTs are currently undergoing Site Assessments by 
Kleinfelder.  Washrack - Building #19 is undergoing more 
confirmation sampling.

Progress in FY98

Investigation

Interim Actions

$132 $132 $111 $0Sites with Response Complete 0

FY99-2014** $1,500

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

0

0 0

0

4

$26 $0 $0 $0

$0 $0 $04

4

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $158 $132 $111 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 2

Not Evaluated 0

0Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $9

FY03 $367

FY02 $0

FY05 $9

uu   NAVY - SAN DIEGO CA FLT&INDSUPCT / CA917002428800

Further action will be determined from current Removal 
Action at site 19.  Two other sites have no data and will be 
investigated in no data CTO.

Progress Planned for FY99-FY00

Removal at site 19 is ongoing, being performed by OHM 
(93-D-1459), DO #46.

Progress in FY98

Investigation

Interim Actions

$928 $120 $332 $0Sites with Response Complete 0

FY99-2010** $1,921

0

0

Design

RA-C

RA-O (LTO)

LTM

0 32

0(0) 0(0)

0

0 0

0

3

$1,026 $0 $0 $0

$0 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,954 $120 $332 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 1

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $91

FY03 $362

FY02 $0

FY05 $17

uu   NAVY - SAN DIEGO CA MCRD / CA917302257300

Site UST 06, Bldg 13, completed removal and limited site 
investigation.  Negotiating natural attenuation and long term 
monitoring as remedial action 
Site: UST 06 Bldg 514, Site investigation to be complete 
10/96.  Negotiating remedial alternative.

Progress Planned for FY99-FY00

MCRD has worked efficiently to comply with state, federal 
and local regulations.  They maintain a strong pollution 
prevention program and only have two RCRA USTs 
requiring study and cleanup. No CERCLA.  Site 04 Old 
Motor Pool Area has been closed.

Progress in FY98

Investigation

Interim Actions

$586 $0 $0 $0Sites with Response Complete 5

FY99-2008** $1,261

0

0

Design

RA-C

RA-O (LTO)

LTM

7 00

2(2) 0(0)

0

3 0

2

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$435 $0 $0 $0

$19 $19 $0 $0

Total $1,040 $19 $141 $152

FY01 $151

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

7Total Number of Sites

0 1 1 $0 $0 $141 $152 FY04 $154

FY03 $167

FY02 $146

FY05 $10

uu   NAVY - SAN DIEGO CA NISE-WEST / CA917002478600

Removal Actions will follow (FY97 Swing, FY98) based on 
evaluation of RSE ongoing.

Progress Planned for FY99-FY00

NISE-WEST is also referred to as NCCOSC Old Town 
Campus.  Just awarded RSE for 8 sites at NISE-WEST.  
Evaluated and determined basis for Removal Action or No 
Further Action based on contamination and risk screening.

Progress in FY98

Investigation

Interim Actions

$1,438 $64 $0 $0Sites with Response Complete 0

FY99-2012** $7,384

0

0

Design

RA-C

RA-O (LTO)

LTM

0 27

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $09

8

$0

$0 $0 $164 $0

$0 $0 $0 $0

Total $1,438 $64 $164 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 0

Not Evaluated 1

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,078

FY03 $842

FY02 $0

FY05 $3,914

B-1-37*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
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($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
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($000)

FY99
Execution
Planned
($000)
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($000)
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 California

uu   NAVY - SAN DIEGO CA NS / CA917002428900

Close Sites 3, 6,  & 7.  Removals at Site 2, Mole Pier, Site 13,
Sand Blast Storage Area, and Site 8, Fire Fighting Training 
Facility.

Progress Planned for FY99-FY00

Closure concurrence recd on sites 5, 9, 11, and 12.  
Anticipate conditional closure concurrence for site 7 in 
11/98. Site 1 S-basin, site 2 N-area and site 3 S-area cleaned 
up. Site 8 cleanup 75% done.

Progress in FY98

Investigation

Interim Actions

$8,986 $3,307 $0 $0Sites with Response Complete 5

FY99-2016** $95,025

3

0

Design

RA-C

RA-O (LTO)

LTM

11 011

3(3) 7(8)

0

1 0

0

6

$19,371 $1,615 $4,632 $0

$62 $0 $09

16

$0

$1,030 $0 $0 $0

$0 $0 $928 $0

Total $29,778 $5,251 $6,013 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 4

Not Evaluated 1

3Not Required

22Total Number of Sites

1 3 10 $329 $329 $453 $0 FY04 $23,905

FY03 $2,617

FY02 $0

FY05 $38,807

uu   NAVY - SAN DIEGO CA NSB / CA917002455500

Two sites are in no data CTO to gather data to input into 
RRSEM.  Removals/remediaiton at various sites will occur 
in FY98 and out years.

Progress Planned for FY99-FY00

Sites 16 and 18 are still in legal discussions pertaining to no 
further action based on land use restrictions requested by 
DTSC.  Site 13 is officially closed out.

Progress in FY98

Investigation

Interim Actions

$577 $0 $0 $0Sites with Response Complete 0

FY99-2012** $8,830

0

0

Design

RA-C

RA-O (LTO)

LTM

0 63

1(1) 0(0)

0

1 0

0

3

$0 $0 $0 $0

$0 $0 $03

2

$0

$105 $0 $0 $0

$0 $0 $0 $0

Total $682 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 1

Not Evaluated 5

0Not Required

9Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - SAN DIEGO NAVAL TRAINING CENTER / CA917002320200

Refer to page A-180.

Progress Planned for FY99-FY00

Refer to page A-180.

Progress in FY98

Investigation

Interim Actions

$11,198 $2,949 $1,763 $797Sites with Response Complete 3

FY99-2010** $20,475

1

0

Design

RA-C

RA-O (LTO)

LTM

6 03

1(1) 0(0)

1

0 0

4

5

$3,904 $0 $0 $0

$442 $0 $03

2

$713

$250 $0 $705 $9,036

$395 $395 $759 $1,456

Total $17,108 $3,463 $3,227 $12,002

FY01 $2,758

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 2

Not Evaluated 0

1Not Required

9Total Number of Sites

BRAC 1993

1 0 1 $919 $119 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - SAN NICOLAS IS CA ALF / CA917002464000

Minimal monitoring is scheduled for FY98 and FY99.

Progress Planned for FY99-FY00

IR sites 13, 14, 15, 16, and 17 removal actions were 
completed & await closure report concurrence from reg. 
(anticipate closure on all five sites). Use of soils from 
cleanup sites for a closed landfill on San Nicolas Is. resulted 
in $700,000 savings.

Progress in FY98

Investigation

Interim Actions

$1,687 $0 $0 $0Sites with Response Complete 10

FY99-2011** $2,014

0

1

Design

RA-C

RA-O (LTO)

LTM

10 41

1(1) 0(0)

0

5 0

0

3

$1,414 $0 $0 $0

$0 $0 $03

1

$0

$2,357 $0 $0 $0

$0 $0 $0 $0

Total $5,458 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 2

0Not Required

15Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-38*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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 California

uu   NAVY - SAN PEDRO DFSC / TX917002755400

Perform FI/FS for sites 31, 32 and 6.  Continuation of RCRA
cleanup at site 31.
With respect to Navy Housing at San Pedro, initiate ROD 
for OU1 and OU2 to be completed in FY98.

Progress Planned for FY99-FY00

PA/SI, and RSE workplan is nearing completion. RCRA 
cleanup at site 31 is currently being developed.  With respect
to Navy Housing at San Pedro, PA/SI and RSE were 
completed.  Final EECA and Action Memorandum 
underway.

Progress in FY98

Investigation

Interim Actions

$2,035 $76 $0 $0Sites with Response Complete 3

FY99-2010** $10,792

1

0

Design

RA-C

RA-O (LTO)

LTM

3 14

3(3) 1(1)

1

1 0

1

0

$2,978 $0 $0 $0

$0 $0 $01

3

$0

$8 $8 $0 $0

$336 $336 $0 $0

Total $5,357 $420 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 3

Not Evaluated 0

0Not Required

8Total Number of Sites

BRAC 1995

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - SEAL BEACH CA NWS / CA917002449100

OU 1, 2, & 3 Final RI issues are being resolved with DTSC.  
Removal actions are planned for site 1, 8, and 19 for FY97.  
OU 4 & 5 SIs and GW Bkgrnd Study are being finalized.  
RSE Ph. 2 and decommisioning activities are currently 
underway at site 70.

Progress Planned for FY99-FY00

Final OU 1, 2, & 3 RI was submitted 12/95 for DTSC 
approval.   Final OU 4 SI was submitted 10/95.

Progress in FY98

Investigation

Interim Actions

$25,863 $6,581 $2,228 $0Sites with Response Complete 48

FY99-2031** $26,278

2

0

Design

RA-C

RA-O (LTO)

LTM

49 127

7(8) 5(6)

0

4 2

2

2

$7,389 $0 $0 $0

$40 $0 $02

4

$0

$1,859 $16 $3,838 $0

$204 $204 $110 $0

Total $35,390 $6,801 $6,286 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 8

Low 4

Not Evaluated 4

1Not Required

77Total Number of Sites

0 1 3 $35 $0 $110 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   NAVY - STOCKTON CA / CA917002438200

In FY99-00, the Navy should complete the RI report for 34 
sites, and start fieldwork for 10 sites.  The Navy is in the 
process of removing 3 additional sites from IRP.  An NFA 
action memo will be done to complete the documentation 
for all the NFA sit

Progress Planned for FY99-FY00

In FY98, the Navy started RI fieldwork at 34 sites, and 
started preparing an RI SAP for 10 sites.  The Navy has 
received verbal and/or written concurrence to remove 23 
sites from the IRP.

Progress in FY98

Investigation

Interim Actions

$19,399 $8,473 $2,737 $2,325Sites with Response Complete 13

FY99-2008** $72,419

0

0

Design

RA-C

RA-O (LTO)

LTM

13 159

16(44) 4(7)

0

0 0

0

38

$10,206 $658 $1,704 $0

$370 $0 $038

40

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $29,975 $9,131 $4,441 $2,325

FY01 $1,296

-Relative Risk 
Category

High

Sites in 
Progress

38

Medium 2

Low 17

Not Evaluated 3

0Not Required

73Total Number of Sites

0 0 14 $0 $0 $0 $0 FY04 $17,621

FY03 $15,117

FY02 $16,628

FY05 $2,573

uu   NAVY - TREASURE ISLAND NAVAL STATION / CA917002333000

Refer to page A-196.

Progress Planned for FY99-FY00

Refer to page A-196.

Progress in FY98

Investigation

Interim Actions

$16,677 $3,194 $1,823 $0Sites with Response Complete 3

FY99-2008** $59,873

11

0

Design

RA-C

RA-O (LTO)

LTM

3 028

7(7) 0(0)

0

0 0

0

22

$1,037 $0 $904 $0

$1,574 $933 $3,06711

17

$1,021

$10 $0 $3,695 $18,225

$0 $0 $0 $28

Total $19,298 $4,127 $9,489 $19,274

FY01 $14,199

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 5

Low 3

Not Evaluated 1

0Not Required

31Total Number of Sites

BRAC 1993

0 0 18 $0 $0 $0 $0 FY04 $1,723

FY03 $2,195

FY02 $8,526

FY05 $935

B-1-39*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   NAVY - TUSTIN MARINE CORPS AIR STATION / CA917302478300

Refer to page A-199.

Progress Planned for FY99-FY00

Refer to page A-199.

Progress in FY98

Investigation

Interim Actions

$6,888 $1,026 $0 $0Sites with Response Complete 4

FY99-2016** $8,380

5

1

Design

RA-C

RA-O (LTO)

LTM

6 06

3(4) 3(4)

2

2 5

6

1

$25,528 $0 $0 $0

$1,365 $0 $00

0

$0

$7,673 $633 $0 $0

$547 $0 $0 $0

Total $42,043 $1,659 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

5Not Required

12Total Number of Sites

BRAC 1991/1995

1 5 1 $42 $0 $0 $0 FY04 $280

FY03 $280

FY02 $280

FY05 $280

uu   NAVY - TWENTYNINE PALMS CA MAGCC / CA917302434900

Continuing cleanup efforts are long-term operation and 
monitoring of bioventing and natural attenuation sites. Site 7
requires an additional 1.5 million dollars FY97 due to 
additional contamination discovered during dig and haul 
operations.

Progress Planned for FY99-FY00

Significant gains made towards cleanup with installing 
bioventing systems, natural attenuation and dig and haul 
operations. Remaining sites are classified as no further 
actions.  Nine sites have been closed to date.

Progress in FY98

Investigation

Interim Actions

$16,368 $64 $0 $0Sites with Response Complete 38

FY99-2018** $3,835

2

0

Design

RA-C

RA-O (LTO)

LTM

52 110

19(28) 5(7)

9

9 3

3

5

$8,104 $8 $0 $0

$186 $0 $06

8

$0

$3,529 $0 $0 $0

$143 $143 $47 $0

Total $29,043 $215 $482 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 13

Not Evaluated 2

9Not Required

63Total Number of Sites

4 8 3 $713 $0 $435 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   AIR FORCE - AIR FORCE PLANT 42 / CA957172462700

Complete the deep soil and risk assessment of OU-1 and 
OU-2. Complete the shallow and deep soil investigation of 
OU-3. Identify the sources of the groundwater 
contamination.

Progress Planned for FY99-FY00

Completed the shallow soil remedial investigations and risk 
assessment of OU1 and OU2. Detected low levels of TCE 
beneath plant (sites 1 and 2) by sampling drinking wells.

Progress in FY98

Investigation

Interim Actions

$1,780 $200 $290 $735Sites with Response Complete 0

FY99-2005** $15,575

0

0

Design

RA-C

RA-O (LTO)

LTM

0 027

0(0) 0(0)

0

0 0

0

26

$0 $0 $0 $1,066

$0 $0 $026

26

$0

$44 $0 $0 $0

$0 $0 $0 $0

Total $1,824 $200 $290 $1,801

FY01 $1,881

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 7

Low 20

Not Evaluated 0

0Not Required

27Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $4,080

FY03 $1,510

FY02 $3,499

FY05 $1,300

uu   AIR FORCE - BEALE AIR FORCE BASE / CA957212450800

For FY97/98, planned 4 removal actions (SD-1, FT-3, SD-5, 
SD-8, SD-10, SD-11, LF-13, OT-17, ST-18, SP-19, ST-21, 
SD-23,  FT-29, GW OU), 5 designs (SD-1, SD-5, SD-8, 
SD-10, SD-11, LF-13, ST-18, DP-19, ST-21 SD-23,FT-29, 
groundwater OU), and LTO/LTM.

Progress Planned for FY99-FY00

Initiated removal actions at 3 sites (LF-13, ST-18, SD-23), 
design at 1 site (LF-13), an EE/CA for 1 site (OT-17), last set 
of studies for base at 7 sites (SD-1, FT-3, SD-5, OT-17, 
ST-18, ST-21, SD-23), and at the groundwater OU, 
LTO/LTM.

Progress in FY98

Investigation

Interim Actions

$25,218 $0 $0 $0Sites with Response Complete 5

FY99-2018** $35,994

2

0

Design

RA-C

RA-O (LTO)

LTM

25 67

8(8) 9(9)

1

1 4

7

3

$13,768 $1,682 $4,892 $0

$2,470 $0 $0

TECH

TECH

1

17

$449

$20,155 $0 $0 $3,893

$2,804 $0 $876 $482

Total $67,537 $3,979 $6,774 $5,415

FY01 $4,556

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 7

Low 5

Not Evaluated 5

5Not Required

38Total Number of Sites

RAB

0 2 17 $3,122 $2,297 $1,006 $591 FY04 $5,896

FY03 $2,048

FY02 $1,688

FY05 $1,096

B-1-40*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   AIR FORCE - CASTLE AIR FORCE BASE / CA957002455100

Refer to page A-31.

Progress Planned for FY99-FY00

Refer to page A-31.

Progress in FY98

Investigation

Interim Actions

$33,293 $275 $114 $0Sites with Response Complete 2

FY99-2038** $85,803

1

0

Design

RA-C

RA-O (LTO)

LTM

261 01

45(81) 20(22)

1

0 2

0

139

$2,192 $0 $0 $0

$21,806 $2,184 $1,77297

23

$0

$32,561 $923 $7,136 $3,990

$4,586 $387 $144 $1,865

Total $115,559 $11,875 $11,647 $6,007

FY01 $2,368

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 43

Low 137

Not Evaluated 72

0Not Required

262Total Number of Sites

BRAC 1991 NPL

0 0 90 $21,121 $8,106 $2,481 $152 FY04 $1,966

FY03 $2,601

FY02 $1,965

FY05 $3,310

uu   AIR FORCE - EDWARDS AIR FORCE BASE / CA957172450400

Refer to page A-54.

Progress Planned for FY99-FY00

Refer to page A-54.

Progress in FY98

Investigation

Interim Actions

$71,839 $5,366 $8,445 $3,789Sites with Response Complete 79

FY99-2015** $245,627

0

0

Design

RA-C

RA-O (LTO)

LTM

103 0145

19(23) 57(58)

0

29 7

2

12

$34,631 $10,377 $9,137 $12,938

$8,226 $0 $04

79

$0

$7,543 $1,731 $0 $1,624

$1,269 $648 $308 $492

Total $124,589 $19,034 $19,990 $20,531

FY01 $23,148

-Relative Risk 
Category

High

Sites in 
Progress

43

Medium 35

Low 91

Not Evaluated 0

0Not Required

248Total Number of Sites

RAB NPL

0 1 20 $1,081 $912 $2,100 $1,688 FY04 $18,381

FY03 $31,268

FY02 $25,066

FY05 $11,844

uu   AIR FORCE - GEORGE AIR FORCE BASE / CA957002445300

Refer to page A-87.

Progress Planned for FY99-FY00

Refer to page A-87.

Progress in FY98

Investigation

Interim Actions

$18,884 $0 $320 $0Sites with Response Complete 0

FY99-2031** $24,660

0

0

Design

RA-C

RA-O (LTO)

LTM

61 07

24(24) 6(6)

1

3 19

0

3

$17,572 $0 $0 $0

$1,644 $0 $00

1

$0

$32,047 $25 $0 $0

$0 $0 $0 $1,405

Total $72,250 $513 $960 $1,700

FY01 $700

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 0

Low 0

Not Evaluated 5

46Not Required

68Total Number of Sites

BRAC 1988 NPL

0 3 24 $2,103 $488 $640 $295 FY04 $700

FY03 $1,700

FY02 $700

FY05 $700

uu   AIR FORCE - MARCH AIR FORCE BASE / CA957212452700

Refer to page A-123.

Progress Planned for FY99-FY00

Refer to page A-123.

Progress in FY98

Investigation

Interim Actions

$11,375 $0 $0 $0Sites with Response Complete 13

FY99-2021** $22,142

4

0

Design

RA-C

RA-O (LTO)

LTM

22 01

6(6) 0(0)

4

1 2

0

5

$30,063 $0 $0 $0

$1,468 $162 $630

7

$0

$84,695 $594 $223 $1,013

$590 $0 $0 $415

Total $132,455 $902 $696 $2,679

FY01 $1,516

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 0

Not Evaluated 0

3Not Required

23Total Number of Sites

0 2 6 $4,264 $146 $410 $1,251 FY04 $1,367

FY03 $2,642

FY02 $1,455

FY05 $1,663

B-1-41*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   AIR FORCE - MATHER AIR FORCE BASE / CA957002474300

Refer to page A-126.

Progress Planned for FY99-FY00

Refer to page A-126.

Progress in FY98

Investigation

Interim Actions

$58,462 $15 $6 $0Sites with Response Complete 59

FY99-2069** $114,440

1

1

Design

RA-C

RA-O (LTO)

LTM

87 01

40(44) 1(1)

31

21 11

1

4

$5,921 $0 $0 $0

$9,300 $186 $142

0

$0

$47,428 $249 $372 $500

$776 $4 $439 $440

Total $150,510 $8,069 $3,139 $3,487

FY01 $3,435

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 3

Not Evaluated 8

15Not Required

88Total Number of Sites

BRAC 1988 NPL

0 12 11 $28,623 $7,615 $2,308 $2,547 FY04 $2,989

FY03 $3,095

FY02 $3,161

FY05 $2,989

uu   AIR FORCE - MCCLELLAN AIR FORCE BASE / CA957172433700

Refer to page A-128.

Progress Planned for FY99-FY00

Refer to page A-128.

Progress in FY98

Investigation

Interim Actions

$223,238 $12,169 $3,932 $1,948Sites with Response Complete 2

FY99-2033** $409,467

0

0

Design

RA-C

RA-O (LTO)

LTM

5 0253

69(69) 183(216)

0

0 0

2

256

$18,851 $0 $902 $16,714

$52,573 $0 $8,103256

254

$1,388

$54,541 $325 $1,457 $660

$772 $220 $270 $0

Total $388,652 $27,967 $21,719 $27,076

FY01 $34,977

-Relative Risk 
Category

High

Sites in 
Progress

87

Medium 56

Low 22

Not Evaluated 90

1Not Required

258Total Number of Sites

BRAC 1995 NPL

0 0 254 $38,677 $15,253 $7,055 $6,366 FY04 $32,100

FY03 $35,520

FY02 $36,803

FY05 $41,520

uu   AIR FORCE - NORTON AIR FORCE BASE / CA957002434500

Refer to page A-148.

Progress Planned for FY99-FY00

Refer to page A-148.

Progress in FY98

Investigation

Interim Actions

$49,540 $0 $0 $0Sites with Response Complete 2

FY99-2029** $10,466

0

0

Design

RA-C

RA-O (LTO)

LTM

24 01

16(22) 21(22)

2

3 0

2

3

$4,146 $0 $0 $0

$2,865 $0 $00

3

$0

$33,111 $2,179 $258 $0

$828 $668 $44 $798

Total $100,050 $3,818 $1,267 $2,298

FY01 $2,301

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 0

Low 1

Not Evaluated 14

1Not Required

25Total Number of Sites

BRAC 1988 NPL

1 1 0 $9,560 $971 $965 $1,500 FY04 $0

FY03 $2,300

FY02 $2,300

FY05 $0

uu   AIR FORCE - TRAVIS AIR FORCE BASE / CA957182457500

Refer to page A-195.

Progress Planned for FY99-FY00

Refer to page A-195.

Progress in FY98

Investigation

Interim Actions

$38,443 $162 $0 $0Sites with Response Complete 8

FY99-2188** $85,511

3

1

Design

RA-C

RA-O (LTO)

LTM

42 00

3(3) 5(8)

1

1 0

0

33

$11,477 $8,785 $4,119 $2,199

$8,129 $627 $1,76030

32

$0

$3,641 $366 $175 $5,553

$2,226 $0 $0 $0

Total $64,225 $9,940 $8,371 $7,752

FY01 $8,606

-Relative Risk 
Category

High

Sites in 
Progress

21

Medium 10

Low 3

Not Evaluated 0

0Not Required

42Total Number of Sites

RAB NPL

1 0 23 $309 $0 $2,317 $0 FY04 $2,324

FY03 $2,282

FY02 $7,026

FY05 $2,586

B-1-42*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   AIR FORCE - VANDENBERG AIR FORCE BASE / CA957112514900

Complete the RI and FS stages at majority of the remaining 
sites during FY99-00 timeframe.  Conduct fifteen interim 
remedial actions and three remedial actions during the same 
period.

Progress Planned for FY99-FY00

During FY98, Vandenberg AFB IRP actions included 
investigation and closure of 40 underground storage tank 
sites; and full-scale implementation of a soil-vapor extraction
unit, a bioventing system and a bioremediation cell.

Progress in FY98

Investigation

Interim Actions

$42,973 $4,433 $668 $379Sites with Response Complete 86

FY99-2030** $43,689

7

0

Design

RA-C

RA-O (LTO)

LTM

107 029

37(38) 6(7)

0

27 1

0

36

$8,687 $220 $4,882 $1,874

$5,060 $0 $244

NODL

21

21

$523

$1,695 $13 $0 $2,443

$301 $0 $0 $0

Total $59,496 $4,666 $5,794 $5,219

FY01 $5,174

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 22

Low 8

Not Evaluated 3

0Not Required

136Total Number of Sites

RAB

0 0 19 $780 $0 $0 $0 FY04 $8,217

FY03 $5,561

FY02 $7,227

FY05 $1,212

uu   DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, SHARPE FACILITY / CA997152083200

Refer to page A-45.

Progress Planned for FY99-FY00

Refer to page A-45.

Progress in FY98

Investigation

Interim Actions

$10,106 $0 $0 $0Sites with Response Complete 127

FY99-2015** $33,778

11

0

Design

RA-C

RA-O (LTO)

LTM

151 00

11(21) 0(0)

31

30 1

12

12

$200 $0 $0 $0

$2,561 $0 $01

4

$0

$25,179 $0 $0 $440

$119 $0 $191 $191

Total $44,603 $1,230 $3,311 $4,535

FY01 $3,281

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 12

10Not Required

151Total Number of Sites

NPL

0 10 13 $6,438 $1,230 $3,120 $3,904 FY04 $3,090

FY03 $3,281

FY02 $3,281

FY05 $4,152

uu   DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, TRACY FACILITY / CA997150682700

Refer to page A-46.

Progress Planned for FY99-FY00

Refer to page A-46.

Progress in FY98

Investigation

Interim Actions

$15,407 $250 $0 $0Sites with Response Complete 47

FY99-2015** $27,997

6

0

Design

RA-C

RA-O (LTO)

LTM

69 01

8(8) 2(2)

23

13 9

3

13

$3,924 $0 $0 $0

$5,087 $202 $00

16

$0

$43,352 $4,208 $2,166 $4,731

$84 $0 $200 $200

Total $68,026 $4,660 $3,866 $5,940

FY01 $4,293

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 2

Low 5

Not Evaluated 5

1Not Required

70Total Number of Sites

NPL

0 1 5 $172 $0 $1,500 $1,009 FY04 $1,347

FY03 $1,347

FY02 $2,610

FY05 $1,347

uu   FORMERLY USED DEFENSE SITES - AZUSA DUMP  OWL 4X PL / CA99799F524300

Long term monitoring associated with PRP/HTRW project 
is anticipated to continue.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$418 $0 $0 $0Sites with Response Complete 2

FY99-2022** $7,839

0

1

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$163 $0 $8 $20

$0 $0 $0 $0

Total $581 $0 $8 $20

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-43*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Completed Underway Future
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Incurred

Thru
FY98
($000)
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 California

uu   FORMERLY USED DEFENSE SITES - BORREGO SPRINGS / CA99799F774300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$8 $0 $0 $0Sites with Response Complete 1

FY99-2032** $14,310

0

0

Design

RA-C

RA-O (LTO)

LTM

1 03

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $8 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $667

uu   FORMERLY USED DEFENSE SITES - CAMARILLO AIRPORT / CA99799F532900

Complete RI/FS investigation for landfill & hendershot 
areas; begin design.

Progress Planned for FY99-FY00

RI/FS in progress.

Progress in FY98

Investigation

Interim Actions

$1,519 $35 $50 $0Sites with Response Complete 3

FY99-2017** $14,957

0

0

Design

RA-C

RA-O (LTO)

LTM

4 02

1(1) 0(0)

1

1 0

0

3

$0 $0 $0 $0

$105 $0 $03

2

$0

$2,068 $0 $0 $0

$0 $0 $0 $0

Total $3,692 $35 $50 $0

FY01 $68

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

6Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,213

FY03 $0

FY02 $0

FY05 $6,731

uu   FORMERLY USED DEFENSE SITES - CP CALLAN / CA99799F539400

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2016** $14,776

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

1 0

0

2

$0 $0 $0 $0

$0 $0 $01

0

$0

$105 $0 $0 $0

$0 $0 $0 $0

Total $105 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CP ELLIOT / CA99799F527500

Complete EE/CA and IRA for 03 project in FY99.
Complete TCRA for 03 project in FY99.
Begin LTM for 01 project per ROD.

Progress Planned for FY99-FY00

01 - OEW RA completed in 1995. 
02 - OEW RA completed in 1996.  
03 - EE/CA and IRA in progress.
03 - TCRA identified;  contract awarded; field work began.

Progress in FY98

Investigation

Interim Actions

$1,534 $26 $50 $0Sites with Response Complete 1

FY99-2011** $13,608

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 1(1)

1

0 3

0

0

$1,706 $1,008 $240 $0

$0 $0 $01

1

$50

$33,495 $21 $0 $10,205

$0 $0 $200 $0

Total $36,735 $1,055 $490 $10,255

FY01 $170

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-44*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   FORMERLY USED DEFENSE SITES - CP STONEMAN / CA99799F571400

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY99-2022** $8,152

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $9

FY05 $99

uu   FORMERLY USED DEFENSE SITES - CPSLO / CA99799F688000

-03: Continue with LTM

Progress Planned for FY99-FY00

Site consists of one OEW and 4 HTRW projects.   -01 
project: 
Completed RI/FS  -02: Completed site investigation  -03: 
Completed RI/FS; started LTM req'd  -04: Completed site 
investigation  
-05:  A waited funding on OEW project

Progress in FY98

Investigation

Interim Actions

$279 $0 $0 $0Sites with Response Complete 5

FY99-2021** $8,665

1

0

Design

RA-C

RA-O (LTO)

LTM

5 10

0(0) 0(0)

0

0 0

1

1

$0 $0 $0 $0

$250 $0 $00

0

$0

$0 $0 $0 $0

$161 $30 $10 $2

Total $690 $30 $10 $2

FY01 $2

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $3

FY03 $255

FY02 $3

FY05 $3

uu   FORMERLY USED DEFENSE SITES - DAGGETT AAF / CA99799F542400

01 -- Site Investigation Report to be finalized.

03 -- Limited SI to address possible dumping areas to be 
undertaken in FY 99.

Progress Planned for FY99-FY00

01 -- Site Investigation following UST removal completed.

Progress in FY98

Investigation

Interim Actions

$15 $0 $0 $0Sites with Response Complete 0

FY99-2016** $4,230

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$827 $36 $47 $0

$0 $0 $0 $0

Total $842 $36 $47 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FT MCDOWELL / CA99799F574300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2016** $5,652

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $57

FY05 $112

B-1-45*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   FORMERLY USED DEFENSE SITES - HAMILTON / CA99799F902400

During FY 99 and 00, Phase 1 activities are anticipated to 
include removal actions and addtional investigation at the 
North Antenna Field, as well as continued maintenance of 
the stockpiles.

Progress Planned for FY99-FY00

During FY 98, Phase 1 activities involved maintenance of 
contaminated stockpiled soil and investigation of the North 
Antenna Field site

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 7

FY99-2011** $2,848

0

0

Design

RA-C

RA-O (LTO)

LTM

9 00

0(0) 0(0)

4

6 1

0

0

$0 $0 $0 $130

$7,413 $0 $00

0

$0

$38,193 $332 $618 $2,100

$0 $0 $0 $0

Total $45,606 $332 $618 $2,230

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - HAMMER FLD / CA99799F575900

FY99: Continue RI/FS off-site.
FY00: Anticipate completion of off-site       RI/FS.    

Progress Planned for FY99-FY00

Signed an agreement for off-site RI/FS.

Progress in FY98

Investigation

Interim Actions

$3,370 $75 $60 $200Sites with Response Complete 2

FY99-2003** $1,934

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$72 $0 $450

0

$250

$1,289 $39 $29 $80

$0 $0 $0 $0

Total $4,731 $114 $134 $530

FY01 $180

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $1,020

FY02 $70

FY05 $0

uu   FORMERLY USED DEFENSE SITES - MT OWEN RIFLE RGE / CA99799F580300

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 0

FY99-2021** $6,020

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $13 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $146

uu   FORMERLY USED DEFENSE SITES - SANTA ROSA AAF / CA99799F524400

start and complete design and begin remediation of the site.

Progress Planned for FY99-FY00

RI/FS almost complete.  Draft report in review.  Additional 
field sampling was just performed at request of DTSC 
(original sampling did not have sensitivity below the MCLs 
so negative results were meaningless).  Results will be 
included in the up

Progress in FY98

Investigation

Interim Actions

$1,360 $220 $20 $0Sites with Response Complete 1

FY99-2009** $3,398

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

1

1 1

0

1

$114 $7 $0 $0

$48 $0 $01

0

$0

$1,452 $0 $0 $0

$0 $0 $0 $0

Total $2,974 $227 $20 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $318

FY03 $0

FY02 $0

FY05 $363

B-1-46*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 California

uu   FORMERLY USED DEFENSE SITES - SISKIYOU CNTY ARPT / CA99799F586500

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY99-2025** $3,138

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $265

uu   FORMERLY USED DEFENSE SITES - TITAN 1-B,SUTTER BUTTE / CA99799F569800

Finish RI/FS.  Write report.  Finalize CAP.  Design and 
impliment remedial action(s). 

Progress Planned for FY99-FY00

RI/FS in progress.  Groundwater sampling complete.  PhaseI

soil sampling finished, phase II in progress.

Progress in FY98

Investigation

Interim Actions

$670 $28 $80 $0Sites with Response Complete 0

FY99-2011** $14,312

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 2

0

1

$0 $0 $0 $0

$13 $2 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $683 $30 $80 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $4,458

FY03 $1,504

FY02 $4,211

FY05 $662

uu   FORMERLY USED DEFENSE SITES - TITAN 1-C, CHICO / CA99799F599700

Legal abandonment of the wells and closure in-place of 
USTs 
located inside the structure.  Scoping, design and 
implementation of remedial activities.

Progress Planned for FY99-FY00

RI/FS.  Completed surface soil sampling.  RI continuing 
with 
groundwater and deep soil sampling to determine whether 
leaking USTs have contaminated groundwater.  

Progress in FY98

Investigation

Interim Actions

$690 $32 $80 $100Sites with Response Complete 0

FY99-2011** $9,687

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 0

0

3

$0 $0 $0 $0

$27 $0 $01

0

$0

$0 $0 $0 $1,164

$0 $0 $0 $0

Total $717 $32 $80 $1,264

FY01 $354

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $3,110

FY03 $3,471

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - TWO ROCK RANCH STA / CA99799F588600

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2021** $4,920

0

0

Design

RA-C

RA-O (LTO)

LTM

0 30

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $125

B-1-47*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


